ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
1		**Group C Project**	**23 days?**	**Sun 6/03/22**	**Sun 3/04/22**		**7%**	
2		**Requirements**	**10 days?**	**Sun 6/03/22**	**Wed 16/03/22**		**14%**	
3		**Project Kick-off**	**4 days?**	**Sun 6/03/22**	**Wed 9/03/22**		**100%**	
4		Team C Kick-off Meeting	1 day?	Sun 6/03/22	Sun 6/03/22		100%	Matt,Patrice,Paul
5		Discussions of individual skills	1 day?	Mon 7/03/22	Mon 7/03/22	4	100%	Matt,Patrice,Paul
6		Assignment of roles	1 day?	Tue 8/03/22	Tue 8/03/22	5	100%	Matt,Patrice,Paul
7		Proposed research question	1 day	Wed 9/03/22	Wed 9/03/22	6	100%	Matt,Patrice,Paul
8		**Business Requirement Gathering**	**1 day?**	**Tue 8/03/22**	**Tue 8/03/22**		**100%**	
9		Meeting with Oliver Nunn	1 day?	Tue 8/03/22	Tue 8/03/22		100%	Matt,Patrice,Paul
10		**Exploratory Data Analysis**	**9 days?**	**Sun 6/03/22**	**Tue 15/03/22**		**0%**	
11		Review historical data	9 days?	Sun 6/03/22	Tue 15/03/22		0%	Matt,Patrice,Paul
12		Review external datasets	9 days?	Sun 6/03/22	Tue 15/03/22		0%	Matt,Patrice,Paul
13		Proposed models to answer research question	1 day?	Sun 13/03/22	Sun 13/03/22		0%	Matt,Patrice,Paul
14		**Project Plan Creation**	**6 days?**	**Thu 10/03/22**	**Wed 16/03/22**		**0%**	
15		Section 1 and 2	3 days?	Thu 10/03/22	Sun 13/03/22		0%	Matt
16		Section 3	3 days?	Thu 10/03/22	Sun 13/03/22		0%	Paul,Rahul
17		Section 4	3 days?	Thu 10/03/22	Sun 13/03/22		0%	Patrice,Rapha
18		Consolidate Project Plan	1 day?	Mon 14/03/22	Mon 14/03/22	15,16,17	0%	Matt
19		Review Project Plan for Group C	1 day?	Tue 15/03/22	Tue 15/03/22	18	0%	Patrice,Paul,Rahu
20		Submit Project Plan for Group C	1 day?	Wed 16/03/22	Wed 16/03/22	19	0%	Matt
21		Submit Individual Project Task Checklist	1 day?	Tue 15/03/22	Tue 15/03/22		0%	Matt,Patrice,Paul
22		**Design**	**9 days?**	**Sun 13/03/22**	**Wed 23/03/22**		**0%**	
23		**Exploratory Data Analysis**	***9 days?***	***Sun 13/03/22***	***Wed 23/03/22***		***0%***	
24		Feature engineering	9 days?	Sun 13/03/22	Wed 23/03/22		0%	
25		**Model Building**	**6 days?**	**Wed 16/03/22**	**Wed 23/03/22**		**0%**	
26		Multiple model selection meeting	1 day?	Wed 16/03/22	Wed 16/03/22		0%	
27		Multiple model building	5 days?	Thu 17/03/22	Wed 23/03/22	26	0%	
28		Model comparisons	5 days?	Thu 17/03/22	Wed 23/03/22	26	0%	
29		**Development**	**8 days?**	**Thu 24/03/22**	**Sun 3/04/22**		**0%**	
30		**Model Building**	**8 days?**	**Thu 24/03/22**	**Sun 3/04/22**		**0%**	
31		Model ensembling process	8 days?	Thu 24/03/22	Sun 3/04/22	28	0%	
32		**Testing**	**8 days?**	**Thu 24/03/22**	**Sun 3/04/22**		**0%**	
33		**Model Building**	**8 days?**	**Thu 24/03/22**	**Sun 3/04/22**		**0%**	
34		Hold-out testing	8 days?	Thu 24/03/22	Sun 3/04/22	28	0%	
35		**Conclusion and Documentation**	**34 days?**	**Sun 13/03/22**	**Fri 22/04/22**		**0%**	
36		**Insight mining**	**2 days?**	**Mon 4/04/22**	**Tue 5/04/22**		**0%**	
37		Research Lead asks questions	2 days?	Mon 4/04/22	Tue 5/04/22	34	0%	
38		Data analysts explore and answer	2 days?	Mon 4/04/22	Tue 5/04/22	34	0%	
39		Type of day insights	2 days?	Mon 4/04/22	Tue 5/04/22	34	0%	
40		Seasonal insights	2 days?	Mon 4/04/22	Tue 5/04/22	34	0%	
41		Location insights	2 days?	Mon 4/04/22	Tue 5/04/22	34	0%	



Project: Group C
Date: Sun 13/03/22

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
42		Short-term model insights	2 days?	Mon 4/04/22	Tue 5/04/22	34	0%	
43		Synthetic data insights	2 days?	Mon 4/04/22	Tue 5/04/22	34	0%	
44		**Report Writing**	**10 days?**	**Wed 6/04/22**	**Sat 16/04/22**		**0%**	
45		Model results meeting	1 day?	Wed 6/04/22	Wed 6/04/22	43	0%	Matt,Patrice,Paul
46		Chapter Assignments To Team Members	1 day?	Mon 11/04/22	Mon 11/04/22	45	0%	Matt,Patrice,Paul
47		Compilation of group report	1 day?	Wed 13/04/22	Wed 13/04/22	46	0%	Matt
48		Review and Revision of group report	1 day?	Fri 15/04/22	Fri 15/04/22	47	0%	Patrice,Paul,Rahu
49		Submit group report	1 day?	Sat 16/04/22	Sat 16/04/22	48	0%	Matt
50		**Video Presentation**	**34 days?**	**Sun 13/03/22**	**Fri 22/04/22**		**0%**	
51		Storyboard meeting	1 day?	Sun 13/03/22	Sun 13/03/22		0%	Matt,Patrice,Paul
52		Individual video recordings	6 days?	Sun 10/04/22	Fri 15/04/22		0%	Matt,Patrice,Paul
53		Group video compilation	2 days?	Sat 16/04/22	Mon 18/04/22	52	0%	Paul
54		Submit video presentation	1 day?	Tue 19/04/22	Tue 19/04/22	53	0%	Paul
55		Submit peer marking for group video	1 day?	Fri 22/04/22	Fri 22/04/22	54	0%	Matt,Patrice,Paul



Project: Group C
Date: Sun 13/03/22

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	

ID	Task Mode	Task Name
1		**Group C Project**
2		**Requirements**
3		**Project Kick-off**
4		Team C Kick-off Meeting
5		Discussions of individual skills
6		Assignment of roles
7		Proposed research question
8		**Business Requirement Gathering**
9		Meeting with Oliver Nunn
10		**Exploratory Data Analysis**
11		Review historical data
12		Review external datasets
13		Proposed models to answer research question
14		**Project Plan Creation**
15		Section 1 and 2
16		Section 3
17		Section 4
18		Consolidate Project Plan
19		Review Project Plan for Group C
20		Submit Project Plan for Group C
21		Submit Individual Project Task Checklist
22		**Design**
23		**Exploratory Data Analysis**
24		Feature engineering
25		**Model Building**
26		Multiple model selection meeting
27		Multiple model building
28		Model comparisons
29		**Development**
30		**Model Building**
31		Model ensembling process
32		**Testing**
33		**Model Building**
34		Hold-out testing
35		**Conclusion and Documentation**
36		**Insight mining**
37		Research Lead asks questions
38		Data analysts explore and answer
39		Type of day insights
40		Seasonal insights
41		Location insights



Project: Group C
Date: Sun 13/03/22

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone

ID	Task Mode	Task Name
42		Short-term model insights
43		Synthetic data insights
44		**Report Writing**
45		Model results meeting
46		Chapter Assignments To Team Members
47		Compilation of group report
48		Review and Revision of group report
49		Submit group report
50		**Video Presentation**
51		Storyboard meeting
52		Individual video recordings
53		Group video compilation
54		Submit video presentation
55		Submit peer marking for group video



Project: Group C
Date: Sun 13/03/22

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone