ID	Task Name	Duration	Start
1	**Group C Project**	**37 days?**	**Sun 6/03/22**
2	**Requirements**	**18 days?**	**Sun 6/03/22**
3	Project Kick-off	4 days?	Sun 6/03/22
4	Business Requirement Gathering	1 day?	Tue 8/03/22
5	Exploratory Data Analysis	9 days?	Wed 9/03/22
6	Project Plan Creation	6 days?	Mon 21/03/22
7	**Design**	**15 days?**	**Sun 13/03/22**
8	Exploratory Data Analysis	*9 days?*	*Sun 13/03/22*
9	Model Building	6 days?	Thu 24/03/22
10	**Development**	**8 days?**	**Fri 1/04/22**
11	Model Building	8 days?	Fri 1/04/22
12	**Testing**	**8 days?**	**Mon 11/04/22**
13	Model Building	8 days?	Mon 11/04/22
14	**Conclusion and Documentation**	**24 days?**	**Wed 20/04/22**
15	Insight mining	2 days?	Wed 20/04/22
16	Report Writing	10 days?	Fri 22/04/22
17	Video Presentation	12 days?	Fri 6/05/22



Project: Group C Project Plan
Date: Mon 14/03/22

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress