ID	Task Name	Duration	Start
1	**Group C Project**	**23 days?**	**Sun 6/03/22**
2	**Requirements**	**10 days?**	**Sun 6/03/22**
3	**Project Kick-off**	**4 days?**	**Sun 6/03/22**
4	Team C Kick-off Meeting	1 day?	Sun 6/03/22
5	Discussions of individual skills	1 day?	Mon 7/03/22
6	Assignment of roles	1 day?	Tue 8/03/22
7	Proposed research question	1 day	Wed 9/03/22
8	**Business Requirement Gathering**	**1 day?**	**Tue 8/03/22**
9	Meeting with Oliver Nunn	1 day?	Tue 8/03/22
10	**Exploratory Data Analysis**	**9 days?**	**Sun 6/03/22**
11	Review historical data	9 days?	Sun 6/03/22
12	Review external datasets	9 days?	Sun 6/03/22
13	Proposed models to answer research question	1 day?	Sun 13/03/22
14	**Project Plan Creation**	**6 days?**	**Thu 10/03/22**
15	Section 1 and 2	3 days?	Thu 10/03/22
16	Section 3	3 days?	Thu 10/03/22
17	Section 4	3 days?	Thu 10/03/22
18	Consolidate Project Plan	1 day?	Mon 14/03/22
19	Review Project Plan for Group C	1 day?	Tue 15/03/22
20	Submit Project Plan for Group C	1 day?	Wed 16/03/22
21	Submit Individual Project Task Checklist	1 day?	Tue 15/03/22
22	**Design**	**9 days?**	**Sun 13/03/22**
23	**Exploratory Data Analysis**	***9 days?***	***Sun 13/03/22***
24	Feature engineering	9 days?	Sun 13/03/22
25	**Model Building**	**6 days?**	**Wed 16/03/22**
26	Multiple model selection meeting	1 day?	Wed 16/03/22
27	Multiple model building	5 days?	Thu 17/03/22
28	Model comparisons	5 days?	Thu 17/03/22
29	**Development**	**8 days?**	**Thu 24/03/22**
30	**Model Building**	**8 days?**	**Thu 24/03/22**
31	Model ensembling process	8 days?	Thu 24/03/22
32	**Testing**	**8 days?**	**Thu 24/03/22**
33	**Model Building**	**8 days?**	**Thu 24/03/22**
34	Hold-out testing	8 days?	Thu 24/03/22
35	**Conclusion and Documentation**	**34 days?**	**Sun 13/03/22**
36	**Insight mining**	**2 days?**	**Mon 4/04/22**
37	Research Lead asks questions	2 days?	Mon 4/04/22
38	Data analysts explore and answer	2 days?	Mon 4/04/22
39	Type of day insights	2 days?	Mon 4/04/22
40	Seasonal insights	2 days?	Mon 4/04/22
41	Location insights	2 days?	Mon 4/04/22
42	Short-term model insights	2 days?	Mon 4/04/22
43	Synthetic data insights	2 days?	Mon 4/04/22
44	**Report Writing**	**10 days?**	**Wed 6/04/22**
45	Model results meeting	1 day?	Wed 6/04/22
46	Chapter Assignments To Team Members	1 day?	Mon 11/04/22
47	Compilation of group report	1 day?	Wed 13/04/22
48	Review and Revision of group report	1 day?	Fri 15/04/22
49	Submit group report	1 day?	Sat 16/04/22
50	**Video Presentation**	**34 days?**	**Sun 13/03/22**
51	Storyboard meeting	1 day?	Sun 13/03/22
52	Individual video recordings	6 days?	Sun 10/04/22
53	Group video compilation	2 days?	Sat 16/04/22
54	Submit video presentation	1 day?	Tue 19/04/22
55	Submit peer marking for group video	1 day?	Fri 22/04/22



Project: Group C
Date: Sun 13/03/22

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress